






NAS10-99001 Mod No. 262

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213

TOTAL $2,154,625,048 $1,579,150,271 $127,349,485 $1,706,499,756

 

 

ARTICLE G-2





NAS10-99001 Mod No. 263

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263  $44,713,894 $3,577,111 $48,291,005 6/23/2005

TOTAL $2,154,625,048 $1,623,864,165 $130,926,596 $1,754,790,761

 

 

ARTICLE G-2





NAS10-99001 Mod No. 265

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 252
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

$0
(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,763,703 $15,154,899 $258,918,602
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 265 $234,442 $17,775 252,217                        
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,160,588,892 $65,618,273 $1,226,207,165

 

Option 1A
(10/01/03-09/30/04) $254,504,775 $16,293,987 $270,798,762
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $276,640,542 $16,293,987 $292,934,529

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $279,283,664 $16,505,436 $295,789,100

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 265

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 250
OPTION 1B
(10/01/04-09/30/05) $277,916,481 $18,673,817 $296,590,298
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $303,812,426 $18,673,817 $322,486,243

(10/01/05-09/30/06) $258,273,082 $17,045,294 $275,318,376
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $287,374,736 $17,045,294 $304,420,030

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $596,719,317 $36,161,683 $632,881,000

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,036,591,873 $118,285,392 $2,154,877,265

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,739,039 $17,402,451 $281,141,490
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $295,606,309 $17,402,451 $313,008,760

(10/01/07-9/30/08) $270,611,336 $17,846,906 $288,458,242
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $304,060,173 $17,846,906 $321,907,079

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 265

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,052,913 $35,840,272 $642,893,185

TOTAL CONTRACT
VALUE INC. OPTIONS $2,643,644,786 $154,125,664 $2,797,770,450

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 265

Available 
Award Fee 

Through Mod 
259

Total 
Award Fee 
For Mod 

265

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 259

Earned 
Award Fee 
Mod 265

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199 $4,146 $8,053,345 $7,535,814 $3,897 $7,539,712 94%Mod167
04/01/03 09/30/03 $8,046,342 $14,609 $8,060,951 $7,619,082 $13,878 $7,632,960 95%Mod194
10/01/03 03/31/04 $8,392,988  $8,392,988 $8,057,268  $8,057,268 96%Mod220
04/01/04 09/30/04 $8,709,488 $8,709,488 $8,448,169 $8,448,169 97%Mod248
10/01/04 03/31/05 $9,605,320  $9,605,320
04/01/05 09/30/05 $9,286,297  $9,286,297
10/01/05 03/31/06 $8,632,087 $8,632,087  
04/01/06 09/30/06 $8,637,979 $8,637,979  

 
BASIC SUBTOTAL $127,746,832 $18,755 $127,765,587  $118,285,392 Earned & Available

 
  

10/01/06 03/31/07 $8,693,517 $8,693,517  
04/01/07 09/30/07 $8,709,934 $8,709,934  
10/01/07 03/31/08 $8,913,761 $8,913,761
04/01/08 09/30/08 $8,932,143 $8,932,143

OPTION SUBTOTAL $35,249,355 $0 $35,249,355
GRAND TOTAL $162,996,187 $18,755 $163,014,942  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 265

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217

TOTAL $2,154,877,265 $1,623,864,165 $130,926,596 $1,754,790,761

 

 

ARTICLE G-2





NAS10-99001                     SECTION J, ATTACHMENT J-4 
COMPLIANCE DOCUMENTS 

 
WBS Document Number Rev. 

Date 
Document Name Mod 

Number 
 
1.1.1.1 45 SW Base Support Policy 06/00 Policy for Commercial Launch/Range Customers on Sources 

of Base Support 
 
Mod 205 

1.1.1.1 KPD 8630.3C 09/03 KSC Shuttle Process Flight Readiness Certification Review 
Plan 

 
 

1.1.1.1 ELV/EELV 501.97 Draft Universal Document System  
1.2 29 CFR 1910.119 11/95 Process Safety Management Standard Mod 205 
1.2 EWR 127-1 (T) 03/95 Eastern and Western Range Safety Policies and Processes  
1.2 KNPR 8715.3  (T) 12/04 KSC Safety Practices Procedural Requirements Mod 255 
1.3.2 45 SWI 65-601 06/03 Reimbursement Policy Mod 205 
1.3.2 NPR 9501.2D 05/01 NASA Contractor Financial Management Reporting Mod 205 
1.4.1   ANSI/ISO/ASQ-9001-2000 12/00 Standard, “Quality Systems-Model for Quality Assurance in 

Design, Production, Installation and Servicing” 
 
Mod 205 

1.4.1 NHB 5300.4 (1B) 04/69 Quality Program Provisions for Aeronautical & Space System 
Contractor 

 

1.4.1 KNPR 8720.1  11/04 KSC Reliability, Maintainability, and Quality Assurance 
Procedural Requirements 

Mod 266 

1.4.2 NSTS 22206 07/01 Requirements for Preparation and Approval of Failure Modes 
and Effects Analysis (FMEA) and Critics Items List (CIL) 

 
Mod 205 

1.4.2   NASA STD 8719.7 01/98 Facility System Safety Guidebook Mod 205 
1.4.2 NSTS 07700 Volume V 10/03 Information Management Requirement Mod 205 
1.4.2 NSTS 22206 07/01 Requirements for Preparation and Approval of Failure Modes 

and Effects Analysis (FMEA) and Critics Items List (CIL) 
 
Mod 205 

1.4.2 NSTS 22254 07/01 Methodology for Conduct of Space Shuttle Hazard Analyses Mod 205 
1.4.2 NSTS 07700, Volume X 10/03 Flight and Control System Specification – Book 1, 

Requirements 
 
Mod 205 

1.4.2.1   NASA-STD-8729.1 12/98 Planning, Developing, and Managing an Effective Reliability 
and Maintainability (R&M) Program 

 
Mod 205 

1.4.3 KNPR 8715.3(T) 12/04 KSC Safety Practices Procedural Requirements Mod 255 
1.4.3 GIDEP S0300-BT-PRO-010 and S0300-

BU-GYD-010 
11/94 Government/Industry Data Exchange Program (GIDEP) 

Operation Manual 
 
Mod 205 

2.1 NPG 8820.2C 04/97 Facility Project Implementation Handbook Mod 205 
2.1  NAS-STD-8719.11 08/00 Safety Standard for Fire Protection Mod 205 
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NAS10-99001 Mod No. 267

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 265
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

$0
(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,160,588,892 $65,618,273 $1,226,207,165

 

Option 1A
(10/01/03-09/30/04) $254,482,903 $16,292,237 $270,775,140
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 267 ($65,006) ($5,201) ($70,207)
Total FY04 $276,553,664 $16,287,036 $292,840,700

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $279,196,786 $16,498,485 $295,695,271

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 267

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 265
OPTION 1B
(10/01/04-09/30/05) $277,938,353 $18,675,567 $296,613,920
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 267 ($41,663) ($3,333) ($44,996)
Total FY05 $303,792,635 $18,672,234 $322,464,869

(10/01/05-09/30/06) $258,273,082 $17,045,294 $275,318,376
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 267 ($85,295) ($6,824) ($92,119)
Total FY06 $287,289,441 $17,038,470 $304,327,911

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $596,614,231 $36,153,276 $632,767,507

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,036,399,909 $118,270,034 $2,154,669,943

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,739,039 $17,402,451 $281,141,490
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 267 ($88,564) ($7,085) ($95,649)
Total FY07 $295,517,745 $17,395,366 $312,913,111

(10/01/07-9/30/08) $270,611,336 $17,846,906 $288,458,242
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. ($90,302) ($7,224) ($97,526)
Total FY08 $303,969,871 $17,839,682 $321,809,553

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 267

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $606,874,047 $35,825,963 $642,700,010

TOTAL CONTRACT
VALUE INC. OPTIONS $2,643,273,956 $154,095,997 $2,797,369,953

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 267

Available 
Award Fee 

Through Mod 
265

Total 
Award Fee 
For Mod 

267

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 265

Earned 
Award Fee 
Mod 267

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $8,392,988 ($1,769) $8,391,219 $8,057,268 ($1,769) $8,055,499 96%Mod220
04/01/04 09/30/04 $8,707,738 ($3,433) $8,704,305 $8,446,419 ($3,433) $8,442,986 97%Mod248
10/01/04 03/31/05 $9,607,070 ($42) $9,607,028
04/01/05 09/30/05 $9,286,297 ($3,291) $9,283,006
10/01/05 03/31/06 $8,632,087 ($3,228) $8,628,859  
04/01/06 09/30/06 $8,637,979 ($3,595) $8,634,384  

  
BASIC SUBTOTAL $127,765,587 ($15,358) $127,750,229  $118,270,034 Earned & Available

 
  

10/01/06 03/31/07 $8,693,517 ($3,402) $8,690,115  
04/01/07 09/30/07 $8,709,934 ($3,683) $8,706,251  
10/01/07 03/31/08 $8,913,761 ($3,339) $8,910,422
04/01/08 09/30/08 $8,932,143 ($3,885) $8,928,258

OPTION SUBTOTAL $35,249,355 ($14,309) $35,235,046
GRAND TOTAL $163,014,942 ($29,667) $162,985,275  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 267

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322

TOTAL $2,154,669,943 $1,623,864,165 $130,926,596 $1,754,790,761

 

 

ARTICLE G-2





NAS10-99001 Mod No. 268

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00

TOTAL $2,154,669,943 $1,641,918,125 $132,370,913 $1,774,289,038
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NAS10-99001 Mod No. 271

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 265
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

$0
(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,160,588,892 $65,618,273 $1,226,207,165

 

Option 1A
(10/01/03-09/30/04) $254,417,897 $16,287,036 $270,704,933
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $276,553,664 $16,287,036 $292,840,700

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $279,196,786 $16,498,485 $295,695,271

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 265
OPTION 1B
(10/01/04-09/30/05) $277,896,690 $18,672,234 $296,568,924
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 271 $56,961 $56,961
Total FY05 $303,849,596 $18,672,234 $322,521,830

(10/01/05-09/30/06) $258,187,787 $17,038,470 $275,226,257
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 271 $58,864 $58,864
Total FY06 $287,348,305 $17,038,470 $304,386,775

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $596,730,056 $36,153,276 $632,883,332

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,036,515,734 $118,270,034 $2,154,785,768

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,650,475 $17,395,366 $281,045,841
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 271 $60,905 $60,905
Total FY07 $295,578,650 $17,395,366 $312,974,016

(10/01/07-9/30/08) $270,521,034 $17,839,682 $288,360,716
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No.271 $63,088 $63,088
Total FY08 $304,032,959 $17,839,682 $321,872,641

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3



NAS10-99001 Mod No. 271

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $606,998,040 $35,825,963 $642,824,003

TOTAL CONTRACT
VALUE INC. OPTIONS $2,643,513,774 $154,095,997 $2,797,609,771

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
265

Total 
Award Fee 
For Mod 

267

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 265

Earned 
Award Fee 
Mod 267

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $8,392,988 ($1,769) $8,391,219 $8,057,268 ($1,769) $8,055,499 96%Mod220
04/01/04 09/30/04 $8,707,738 ($3,433) $8,704,305 $8,446,419 ($3,433) $8,442,986 97%Mod248
10/01/04 03/31/05 $9,607,070 ($42) $9,607,028
04/01/05 09/30/05 $9,286,297 ($3,291) $9,283,006
10/01/05 03/31/06 $8,632,087 ($3,228) $8,628,859  
04/01/06 09/30/06 $8,637,979 ($3,595) $8,634,384  

  
BASIC SUBTOTAL $127,765,587 ($15,358) $127,750,229  $118,270,034 Earned & Available

 
  

10/01/06 03/31/07 $8,693,517 ($3,402) $8,690,115  
04/01/07 09/30/07 $8,709,934 ($3,683) $8,706,251  
10/01/07 03/31/08 $8,913,761 ($3,339) $8,910,422
04/01/08 09/30/08 $8,932,143 ($3,885) $8,928,258

OPTION SUBTOTAL $35,249,355 ($14,309) $35,235,046
GRAND TOTAL $163,014,942 ($29,667) $162,985,275  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 271

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825

TOTAL $2,154,785,768 $1,641,918,125 $132,370,913 $1,774,289,038
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March 11, 2005 
 
OP-OS-JP (05-033)  
 
Space Gateway Support 
Attn:  Victoria Lockard 
PO Box 21237 
Kennedy Space Center, FL  32815-0237 
 
 

Subject: NAS10-99001, CCR 05-26 FY-05, Additional Self Contained Atmospheric 
Protection Ensemble (SCAPE) Testing, Data Analysis, and Performance 
Metrics 

  
The Government requires the JBOSC Contractor, Space Gateway Support (SGS), to 
provide additional testing, data collection/analysis, and the development and reporting of 
performance metrics to ensure the safe and reliable operation of SCAPE equipment 
through the remainder of the Space Shuttle program.  Specific requirements for this 
change include the performance of new testing during each SCAPE suit recycle to include: 
high intensity light inspection, functional testing of the relief valves, supplied air flow rate 
testing and a final leak check on the suit.   
 
A UCA is required to enable SGS immediate efforts for the additional testing of the 
SCAPE suits during the recycle process prior to Shuttle processing for Return to Flight. 
 
Pursuant to the provisions set forth in NASA FAR Supplement (NFS) 1843.7003, the 
Procurement Director must approve the issuance of undefinitized actions with a 
government estimate less than $100,000.  SGS has agreed to a “Not to Exceed” estimated 
total cost of $95,000, inclusive of fee for this change order to cover the period of 
performance September 30, 2005.   
 
SGS shall provide a cost proposal for subject CCR in standard proposal format by cost 
elements (labor, supplies, material, training, sub-contracts, etc.).  The proposal should 
include a narrative rationale for the management, technical or business approach that will 
support the cost proposal. A due date for a cost proposal will be agreed upon after the 
requirements have been identified and agreed on at a change team meeting anticipated to 
occure no later than April 7, 2005.  Costs should be charged to JON:  NSHTL000. 
       
Provide current status of this project at Installation Improvement Program IPT (Sasha 
Rodriguez, IPT Lead, 476-4029) meetings.  If there are any other questions, please contact 
undersigned at 476-4012. 

 
      //Original Signed//  
 
       Michael Wheeler 
       Contracting Officer 
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 265
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

$0
(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,160,588,892 $65,618,273 $1,226,207,165

 

Option 1A
(10/01/03-09/30/04) $254,417,897 $16,287,036 $270,704,933
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $276,553,664 $16,287,036 $292,840,700

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $279,196,786 $16,498,485 $295,695,271

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 271
OPTION 1B
(10/01/04-09/30/05) $277,953,651 $18,672,234 $296,625,885
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 273 $39,075 $3,126 $42,201
Total FY05 $303,888,671 $18,675,360 $322,564,031

(10/01/05-09/30/06) $258,246,651 $17,038,470 $275,285,121
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 273 $73,232 $5,859 $79,091
Total FY06 $287,421,537 $17,044,329 $304,465,866

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $596,842,363 $36,162,261 $633,004,624

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,036,628,041 $118,279,019 $2,154,907,060

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,711,380 $17,395,366 $281,106,746
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 273 $76,525 $6,122 $82,647
Total FY07 $295,655,175 $17,401,488 $313,056,663

(10/01/07-9/30/08) $270,584,122 $17,839,682 $288,423,804
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No.273 $80,068 $6,405 $86,473
Total FY08 $304,113,027 $17,846,087 $321,959,114

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,154,633 $35,838,490 $642,993,123

TOTAL CONTRACT
VALUE INC. OPTIONS $2,643,782,674 $154,117,509 $2,797,900,183

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
271

Total 
Award Fee 
For Mod 

273

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 271

Earned 
Award Fee 
Mod 273

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $8,391,219 $8,391,219 $8,055,499 $8,055,499 96%Mod220
04/01/04 09/30/04 $8,704,305 $8,704,305 $8,442,986 $8,442,986 97%Mod248
10/01/04 03/31/05 $9,607,028 $9,607,028
04/01/05 09/30/05 $9,283,006 $3,126 $9,286,132
10/01/05 03/31/06 $8,628,859 $2,898 $8,631,757  
04/01/06 09/30/06 $8,634,384 $2,961 $8,637,345  

 
BASIC SUBTOTAL $127,750,229 $8,985 $127,759,214  $118,279,019 Earned & Available

 
  

10/01/06 03/31/07 $8,690,115 $3,028 $8,693,143  
04/01/07 09/30/07 $8,706,251 $3,095 $8,709,346  
10/01/07 03/31/08 $8,910,422 $3,167 $8,913,589
04/01/08 09/30/08 $8,928,258 $3,239 $8,931,497

OPTION SUBTOTAL $35,235,046 $12,529 $35,247,575
GRAND TOTAL $162,985,275 $21,514 $163,006,789  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 273

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292

TOTAL $2,154,907,060 $1,641,918,125 $132,370,913 $1,774,289,038

 

 

ARTICLE G-2
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3.1.2.7 Badging and Identification. The contractor shall provide badging/identification services 
including: 

• Receiving visit request data and processing, fabricating, and issuing all types of badges and 
permits; 

• Logging, reporting, and filing all transactions and invalidating all lost or unaccounted for 
badges and permits; 

• Providing level of clearance verification during non-duty hours in response to telephonic 
requests; 

• Reviewing, validating, and processing requests for temporary passes, picture badges, area 
permits, and temporary area authorizations transmitted by electronic means from other 
KSC/CCAFS  contractor security offices; 

• Obtaining, maintaining, and issuing reserve gate badges, pouches, and equipment 
consistent with local strike plans; 

• Process, fabricate, and issue temporary passes, picture badges, area permits, and 
temporary area authorizations for all foreign national visitors as approved by the 
International Visits Coordinator (IVC) or designee; 

• Administer unescorted access requirements for NASA personnel entering CCAFS restricted 
areas; 

• Process electronic fingerprints and associated data inputs for KSC visitor access 
determination; 

• Providing fingerprint services to the appropriate CCAFS/KSC personnel; and 

• Providing Air Force/NASA Badging Program support 

3.1.2.8 Personnel Security. The contractor shall provide appropriate personnel security 
support for KSC and perform the following: 

• Process (as applicable) routine investigative requests for KSC Personnel Reliability Program 
(PRP) and KSC Information Technology, and Personnel Security Programs; 

• Conduct pre-employment screening for Interim PRP; 

• Accept from and certify to other NASA Centers PRP Certifications;  

• Conduct interviews, perform record checks, review and summarize investigations, out 
processing of civil servants and maintain a database of current and pending actions for the 
Federal Employees Security Program; and 

• Provide administrative, investigative, database management systems and customer 
interface support to the NASA International Visitors Program at KSC 

3.1.2.9 Security Education and Training. The contractor shall develop and implement a 
Security Education and Training Program Plan for all personnel at KSC/CCAFS and the Florida 
Annexes in accordance with NPR 1620.1A, AFI 31-207, and Lead Center Agreement. 
 
The contractor shall provide NASA Federal Law Enforcement Training at KSC and other NASA 
centers and maintain records in support of the Lead Center Agreement for Agency policy and 
standards development and training in the area of security and law enforcement including the 
NASA Federal Arrest Authority program, the NASA Security Officer Fundamentals Course 
(SOFC), verficiation of the Commissionon the Accreditation for Law Enforcement Agencies 
(CALEA), and the Department of State Foreign Service Institute SAFE (Servine Abroad for 
Families and Employees) training for NASA employees deployed overseas. Security Force 
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Trainers shall be trained and certified by Federal Law Enforcement Training Center (FLETC), 
the Florida Department of Law Enforcement (FDLE), or as coordinated/partnered with cognizant 
government activity (NASA-KSC/TA-G – 45 SFS/SFR). Instructors shall be required to travel to 
other NASA Centers or facilities or to other locations to conduct training as partnered with the 
KSC Protective Services office in accordance with compliance document SI-PSO-IMI-FAAP-1, 
07197. 
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The contractor shall provide an emergency rescue response team for the support of the heritage 
ELV programs and their associated payloads.  

3.1.1.15 On Site Standby Technical Rescue. Support heritage programs and their associated 
payloads with providing on site standby rescue for hazardous operations when required.  
Technical Exhibit 3.1.1.15-01 contains requirements. 

3.1.2 Security 

The terms “security force” and “security services” as used throughout this statement of work 
(SOW) are all encompassing and include security, resource protection, special response, alarm 
response, law enforcement, and supervision. Unless specifically addressed to a particular 
function, such as security or law enforcement, this SOW refers to the security force in total.  
Incorporate technical exhibits 3.1.2-01 and -03. 

The contractor shall ensure that all personnel involved with security force functions are 
adequately informed and educated regarding current security posture. The contractor shall train 
and consistently evaluate the proficiency, certification, and qualifications of the security force. 

3.1.2.1 Security Police Services. The contractor shall provide a comprehensive security 
services program for KSC, CCAFS, and the Florida Annexes, including armed uniformed 
security, law enforcement officers, and Emergency Response Team (ERT), Federal Arrest 
Authority Program (FAAP) and in-service training, use of force, investigative support, law 
enforcement, personnel security, primary and secondary perimeter protection, entry gate access 
controls, Electronic Security Systems (ESS) and Intrusion Detection System (IDS) monitoring, 
traffic management and parking, crowd control, certified locksmith services, resources 
protection program, and Systems Security Integration (SSI). Resource protection and SSI shall 
be provided at KSC, CCAFS, and the Florida Annexes. The contractor shall develop and 
implement a Physical Security Plan in accordance with AFI 31-101 that detects hostile activity, 
controls entry and access to sensitive areas, and, if necessary, defeats a hostile force, while 
adhering to requirements relevant to “arming and use of force.” Technical Exhibit 3.1.2-01 
establishes KSC ERT. 

The contracted services shall provide for a fully trained Security Force, whose capability and 
quality meets NASA and Air Force Standards in accordance with NPR 1620.1A and AFI 31-101. 
The contractor shall plan, staff, and manage security surveillance functions, including 
safeguarding personnel, equipment, flight hardware, facilities, and classified information; 
providing temporary and permanent badges; performing area control where required; controlling 
contraband; and providing Investigative Services, Resources Protection, and Systems Security 
Integration (SSI). NOTE: Resources Protection and SSI shall be provided at KSC, CCAFS, and 
the Florida Annexes. Essential to this environment are the protection of all Air Force and NASA 
priority and critical resources, the maintenance of law and order, and the safeguarding of 
Government property and classified information. The nature of the Security Force mission 
requires that the contractor have the provisions to ensure continuous security services in the 
event of work stoppage or labor strikes that degrade the security services function. 

The contractor shall provide the security of the primary perimeter of CCAFS and KSC. The 
contractor shall staff certain designated internal secondary perimeter posts, in addition to 
agreed-upon Minimum Essential Infrastructure (MEI) assets and Protection level 1-3 facilities 
when critical NASA or Air Force resources are stored or processed in certain facilities. As 
launch and landing activities occur, scheduled and real-time personnel requirements increase 
for short-term activities such as parking cars, controlling crowds, launching and landing day 
roadblocks, and increased threat. Means of prevention, deterrence, detection, assessment, and 
response shall be made on the basis of threat analyses, risk assessments, and other 

 99
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information essential to the protection of critical NASA and Air Force resources, personnel, 
operations, and facilities. 
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J5, Technical Exhibit # 3.1.2-03 
Baseline Realignment Security Posture for FY04 – 08 

 
The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through 
the Cape South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable 
requirement. 
 
Deleted 3rd paragraph 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement
Law Enforcement - North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement - South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement - KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAS E-25 FSA #1 1/8/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
Security Training 1/8/5 
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 Air Force  (CCAFS Security) 
Description Requirement
Installation Patrols (2) 2/24/7 
Industrial Response Force (2) 2/24/7 
South Cape Response Force #1 2/24/7 
Cape Rover Response Force 1/24/7 
XY ECP 1/24/7 
South Gate 1/24/7 
South Gate Asst 1/24/7 
South Gate Overwatch 1/24/7 
South Gate Vehicle Inspector 1/12/7 
NPF Internal Response Force 1/24/7 
Atlantic Boat Response Capability 2/24/7 
Cape River Patrol (Airboat) 1/16/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
  
  
  
ROCC - JON 57426000 Air Force  
Description Requirement
ROCC Internal Response Force 2/24/7 
  
  
Titan - JON 82000000    
Description Requirement
ITL SRT (2) 2/24/7 
VIB Internal Response Force 1/24/7 
SMAB Internal Response Force 1/24/7 
  
  
Titan - JON 81000000    
Description Requirement
SMARF Internal Response Force 1/24/7 
SLC 40 Internal Response Force 1/24/7 
LOCC Internal Response Force 1/24/7 
  
 
 
 
 

 

Delta - JON 71000000  
Description Requirement
SLC 17 Internal Response Force 2/24/7 
South Cape Response Force #2 1/24/7 
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NOTU - JON 07200000  
Description Requirement
NOTU Rover  1/8/7 
Marine Patrol 2/24/7 
Supervisor 1/8/5 
  
JOINT Security POOL   
Description Requirement
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
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J5, Technical Exhibit # 3.1.2-01 

Realignment of CCR 02-31 and 02-32 Security Posture for FY04 – 08 
 

KSC Installation/Resources 
 
The KSC realignment requirements are listed in the below KSC Requirements – Table and: 
 
-Realigns the three static guards and reduces customer 17 requirements from the KSC Visitor Complex 
viewing sites, to provide more effective mobile response utilization. 
 
-Better defines a highly trained, properly equipped Emergency Response Team (ERT) with leadership and 
command authority to effectively counter and neutralize a hostile threat. The ERT will be available to 
assemble and respond at all times. The ERT consist of five-24/7 security officer positions (on each shift) 
patrolling KSC. Officers will be properly equipped and will have vehicles capable of responding to all 
areas of KSC. Each five-member team is a unit and will train as a unit. Training will occur with a 
frequency that assures the unit cohesiveness necessary to effectively respond to a wide variety of 
emergency situations. Individual team members will be trained and certified for their unit positions and 
various duties. The entire response team membership will participate in two-center level training scenarios 
annually. Training objectives and outcomes as well as equipment requirements will be partnered with the 
contractor. The response team Commander will be a full time NASA requirement and a response team 
supervisor (exempt person at the rank of Lt) will be assigned to each shift. 
 
-Maintains a security force large enough to provide a significant surge capability. An important 
consideration in maintaining a larger force is the control of overtime costs. -Ensures 24-hour security 
presence for Shuttle processing facilities, augment security force disciplines; provide more flexible 
scheduling for customer requirements and newly designated Minimum Essential Infrastructure facilities. 
 
The FY04-08 realigned security baseline includes these requirements which are contained in Technical 
Exhibit 312-03.  
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KSC Requirements – Table 
Security Support     
Description Requirement   
LCC Gate E 1/24/7   
SSPF 1/24/7   
CD&SC 1/24/7   
Law Enforcement - All Areas KSC 1/24/7   
River Boat Patrol 1/8/7   
Air Boat Patrol 1/24/7   
Emergency Response Team 
Commander 

1/85   

Emergency Response Team 
Supervisors 

3/8/5   

Emergency Response Team 
Members 

5/24/7   

K-9 Handlers 1/24/7   
North Area Supervisor 1/24/7   
South Area Supervisor 1/24/7   
Resource Protection/(CLS) 2/8/5   
Security Training 1/8/5   
STS Support    
Rollout – Terminal Countdown  Demonstration Test  (TCDT)  
Helicopter/ATV ERT support 3/8/7   
TCDT R/B for N&S TCPs 11TCPsX2hrs   
 
TCDT – Launch 
Helicopter/ATV ERT support 
North Rover 
KSCVC Bus Support 
Special Badging 
News Media Badging 
News Media Inspection 
TAL Contingency 
 
Landing KSC 
Gate (4-6TT) & TCPs 

 
 

(3/8/20) 3/(24/7)/3 
2/(24/7)/3 

4/12/1 
4X 6 hrs 
2X13 hrs 

1/12/3 
1/3 + Travel* 

 
 

10X12 hrs 
 
 

  

Non-Security Support    
Description Requirement ROM $  
Aircraft Pilot 1/8/5  
Aircraft Mec 1/8/5  
Logistic Escort 2/8/5  
Helicopter O&M  40000.00  
Envir Eng-Lab Tec (RAPID Analyzer)  25000.00  
Regents for RAPID Analyzer  5000.00  
Travel (recert RAPID Analyzer)  2000.00  
*Travel TAL   10000.00

 
 

Bus (Press / Family evac)  40000.00
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 274
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. 274 ($743,597) ($61,245) -$804,842
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. 274 ($442,030) $10,746 -$431,284
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0
Mod No. Cost Overrun $0
Mod No. 274 ($234,371) ($18,749) -$253,120
Total FY02 $251,522,345 $14,016,147 $265,538,492

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,168,894 $65,549,025 $1,224,717,919

 

Option 1A
(10/01/03-09/30/04) $254,417,897 $16,287,036 $270,704,933
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 274 ($12,382,058) ($994,601) ($13,376,659)
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 273
OPTION 1B
(10/01/04-09/30/05) $277,992,726 $18,675,360 $296,668,086
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $303,888,671 $18,675,360 $322,564,031

(10/01/05-09/30/06) $258,319,883 $17,044,329 $275,364,212
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $287,421,537 $17,044,329 $304,465,866

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $596,842,363 $36,162,261 $633,004,624

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,022,825,985 $117,215,170 $2,140,041,155

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,787,905 $17,401,488 $281,189,393
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $295,655,175 $17,401,488 $313,056,663

(10/01/07-9/30/08) $270,664,190 $17,846,087 $288,510,277
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $304,113,027 $17,846,087 $321,959,114

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,154,633 $35,838,490 $642,993,123

TOTAL CONTRACT
VALUE INC. OPTIONS $2,629,980,618 $153,053,660 $2,783,034,278

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
273

Total Award 
Fee For 
Mod 274

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 271

Earned 
Award Fee 
Mod 274

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 (10,612) $7,751,315 $6,201,701 ($10,612) $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,103,304 (10,611) $6,103,304 $4,910,222 ($10,611) $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,856,460 (20,011) $7,836,449 $6,756,375 ($20,011) $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,476,529 (20,011) $6,456,518 $5,505,049 ($20,011) $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,583,762 5,373 $7,583,762 $6,750,060 $5,373 $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,970,790 5,373 $6,976,163 $6,287,297 $5,373 $6,292,670 91%Mod118
10/01/01 03/31/02  $5,857,821 (9,375) $5,848,446 $5,329,694 ($9,375) $5,320,319 91%Mod127
04/01/02 09/30/02 $9,787,151 ($9,374) $9,777,777 $8,705,202 ($9,374) $8,695,828 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $8,391,219 ($497,301) $7,893,918 $8,055,499 ($497,301) $7,558,198 96%Mod220
04/01/04 09/30/04 $8,704,305 ($497,300) $8,207,005 $8,442,986 ($497,300) $7,945,686 97%Mod248
10/01/04 03/31/05 $9,607,028 $9,607,028
04/01/05 09/30/05 $9,286,132 $9,286,132
10/01/05 03/31/06 $8,631,757 $8,631,757  
04/01/06 09/30/06 $8,637,345 $8,637,345  

 
BASIC SUBTOTAL $127,750,229 ($1,063,849) $126,711,215  $117,215,170 Earned & Available

 
 

10/01/06 03/31/07 $8,693,143 $8,693,143
04/01/07 09/30/07 $8,709,346 $8,709,346  
10/01/07 03/31/08 $8,913,589 $8,913,589
04/01/08 09/30/08 $8,931,497 $8,931,497

OPTION SUBTOTAL $35,247,575 $0 $35,247,575
GRAND TOTAL $162,997,804 ($1,063,849) $161,958,790  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905

TOTAL $2,140,041,155 $1,641,918,125 $132,370,913 $1,774,289,038

 

 

ARTICLE G-2
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005

TOTAL $2,140,041,155 $1,664,209,401 $134,154,215 $1,798,363,616
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005

TOTAL $2,140,041,155 $1,671,966,889 $134,774,814 $1,806,741,703
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 274
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $231,656,441 $14,016,147 $245,672,588
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $251,522,345 $14,016,147 $265,538,492

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,168,894 $65,549,025 $1,224,717,919

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 278

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 273
OPTION 1B
(10/01/04-09/30/05) $277,992,726 $18,675,360 $296,668,086
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 278 $292,284 $23,383 $315,667
Total FY05 $304,180,955 $18,698,743 $322,879,698

(10/01/05-09/30/06) $258,319,883 $17,044,329 $275,364,212
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $287,421,537 $17,044,329 $304,465,866

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $597,134,647 $36,185,644 $633,320,291

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,023,118,269 $117,238,553 $2,140,356,822

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,787,905 $17,401,488 $281,189,393
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $295,655,175 $17,401,488 $313,056,663

(10/01/07-9/30/08) $270,664,190 $17,846,087 $288,510,277
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $304,113,027 $17,846,087 $321,959,114

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 278

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,154,633 $35,838,490 $642,993,123

TOTAL CONTRACT
VALUE INC. OPTIONS $2,630,272,902 $153,077,043 $2,783,349,945

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 278

Available 
Award Fee 

Through Mod 
274

Total Award 
Fee For 
Mod 278

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 274

Earned 
Award Fee 
Mod 278

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,848,446  $5,848,446 $5,320,319  $5,320,319 91%Mod127
04/01/02 09/30/02 $9,777,777  $9,777,777 $8,695,828  $8,695,828 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/04 03/31/05 $9,607,028 $23,383 $9,630,411
04/01/05 09/30/05 $9,286,132 $9,286,132
10/01/05 03/31/06 $8,631,757 $8,631,757  
04/01/06 09/30/06 $8,637,345 $8,637,345  

 
BASIC SUBTOTAL $126,695,365 $23,383 $126,718,748  $117,238,553 Earned & Available

 
 

10/01/06 03/31/07 $8,693,143 $8,693,143
04/01/07 09/30/07 $8,709,346 $8,709,346  
10/01/07 03/31/08 $8,913,589 $8,913,589
04/01/08 09/30/08 $8,931,497 $8,931,497

OPTION SUBTOTAL $35,249,355 $0 $35,247,575
GRAND TOTAL $161,944,720 $23,383 $161,966,323  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 278

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667

TOTAL $2,140,356,822 $1,671,966,889 $134,774,814 $1,806,741,703

 

 

ARTICLE G-2





NAS10-99001 Mod No. 279

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 278
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $231,656,441 $14,016,147 $245,672,588
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $251,522,345 $14,016,147 $265,538,492

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,168,894 $65,549,025 $1,224,717,919

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 279

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 278
OPTION 1B
(10/01/04-09/30/05) $278,285,010 $18,698,743 $296,983,753
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 279 $103,115 $8,249 $111,364
Total FY05 $304,284,070 $18,706,992 $322,991,062

(10/01/05-09/30/06) $258,319,883 $17,044,329 $275,364,212
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 279 $212,563 $17,005 $229,568
Total FY06 $287,634,100 $17,061,334 $304,695,434

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $597,450,325 $36,210,898 $633,661,223

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,023,433,947 $117,263,807 $2,140,697,754

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $263,787,905 $17,401,488 $281,189,393
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 279 $221,142 $17,691 $238,833
Total FY07 $295,876,317 $17,419,179 $313,295,496

(10/01/07-9/30/08) $270,664,190 $17,846,087 $288,510,277
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 279 $230,172 $18,414 $248,586
Total FY08 $304,343,199 $17,864,501 $322,207,700

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 279

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,605,947 $35,874,595 $643,480,542

TOTAL CONTRACT
VALUE INC. OPTIONS $2,631,039,894 $153,138,402 $2,784,178,296

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 279

Available 
Award Fee 

Through Mod 
274

Total Award 
Fee For 
Mod 278

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 274

Earned 
Award Fee 
Mod 278

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,848,446  $5,848,446 $5,320,319  $5,320,319 91%Mod127
04/01/02 09/30/02 $9,777,777  $9,777,777 $8,695,828  $8,695,828 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/04 03/31/05 $9,630,411  $9,630,411
04/01/05 09/30/05 $9,286,132 $8,249 $9,294,381
10/01/05 03/31/06 $8,631,757 $8,487 $8,640,244  
04/01/06 09/30/06 $8,637,345 $8,518 $8,645,863  

 
BASIC SUBTOTAL $126,718,748 $25,254 $126,744,002  $117,263,807 Earned & Available

 
 

10/01/06 03/31/07 $8,693,143 $8,830 $8,701,973
04/01/07 09/30/07 $8,709,346 $8,861 $8,718,207  
10/01/07 03/31/08 $8,913,589 $9,191 $8,922,780
04/01/08 09/30/08 $8,931,497 $9,223 $8,940,720

OPTION SUBTOTAL $35,249,355 $36,105 $35,283,680
GRAND TOTAL $161,968,103 $61,359 $162,027,682  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 279

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932

TOTAL $2,140,697,754 $1,671,966,889 $134,774,814 $1,806,741,703

 

 

 

ARTICLE G-2



3.2.4.4 Life Support Services. The contractor shall establish and maintain an ongoing 
operations, maintenance, refurbishment, and overhaul program that ensures the safety 
and operational readiness of life support equipment and facilities. The contractor shall 
provide life support services to the Space Shuttle and Payload Contractor Programs at 
KSC, the Titan, Delta, Atlas/Centaur Programs at CCAFS, airline operations, and the 
spacecraft/payload processing facilities at KSC and CCAFS. The contractor shall 
maintain all related certifications. Particular subtasks include the following: 

Inspecting and testing hazardous material suits, to include those provided by others as 
described in Tech Exhibit J5 3.2.4-01.  

• Fabricating, maintaining, managing, inspecting, testing, certifying, and issuing life 
support equipment, PPE, and respiratory equipment to personnel working in hostile 
environments such as in propellant- or oxygen-deficient atmospheres or during 
emergency breathing operations; 

• Providing and maintaining personnel protection and respiratory equipment; setting up 
required support equipment at KSC, CCAFS, and PAFB; and training personnel in 
the use of such equipment (services rendered shall include assisting user personnel 
in donning protective gear, filling backpacks, manning communications equipment, 
and operating various support equipment used in life support operations); 

• Providing actions testing and minor maintenance/Modification services for life 
preserver units used on KSC aircraft; 

• Maintaining the Emergency Life Support Apparatus (ELSA) items in the inventory in 
such condition that they can reliably perform their respective functions under extreme 
environmental and emergency conditions;  
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NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 279)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

2 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2 J-BOSC Tech Exhibit 5.5-812 06/97 CCAFS Refuse Collection Services 205 
2.2.2 J-BOSC Tech Exhibit 5.5-814 07/97 CCAFS Refuse Collection Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-815 10/97 Florida Annex Refuse Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-816 10/97 Florida Annex Refuse Collection Services 205 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-819 10/97 Florida Annexes Grounds Area and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4   12/03 Custodial Services 205
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  7/03 Baseline Realignment Security Posture Table FY04-08 239 



NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 279)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

3 

 
3.1.2.9 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database    

(TRAC Application) 
205 

3.2.1 J-BOSC Tech Exhibit 7.0-001 08/04 NASA Supply Customer Support Matrix 232 
3.2.1.2 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 

(KSC Records Management System (IM03) 
205 

3.2.2 J-BOSC Tech Exhibit 7.0-005 10/97 NASA Transportation Customer Support Matrix 205 
3.2.3.2 J-BOSC Tech Exhibit 7.0-113 10/03 Precision Measurement Equipment Laboratory (PMEL) 232 
3.2.4 J-BOSC Tech Exhibit 7.0-021 10/97 Types of Propellants 205 
3.2.4 J-BOSC Tech Exhibit 3.2.4-01 03/05 Self Contained Atmospheric Protective Ensemble 

(SCAPE) Suits 
279 

3.3 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 205 
3.3.1.1 J-BOSC Tech Exhibit 2.1.1-01 12/99 NASA/KSC Informational Technology/Geographical 

Information System/Application Development 
205 

3.4.1.4 J-BOSC Tech Exhibit 3-3.4.1.4-01 9/03 Support to All ELV Missions and the NASA Portal Web Site 208 
3.4.4 J-BOSC Tech Exhibit 7.0-074 08/02 KSC Area Access Familiarization Video Training Provided to 

USAF 
205 

3.4.4 J-BOSC Tech Exhibit 7.0-075 08/02 KSC Monthly Workload Indicator – Technical Training 
Courses 

205 

3.4.4 J-BOSC Tech Exhibit 7.0-076 08/02 Training Workload Indicators for CCAFS/PAFB 205 
3.5 J-BOSC Tech Exhibit 5.5-362   10/97 Storm Water Permit 205

3.5.1 J-BOSC Tech Exhibit 7.0-036 09/97 Memorandums of Understanding 205 
3.5.2 J-BOSC Tech Exhibit 7.0-039 02/03 NRC Materials License for KSC and CCAFS 205 
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Technical Exhibit J5 3.2.4-01 
Self Contained Atmospheric Protective Ensemble (SCAPE) Suits 

 
The contractor shall perform Self Contained Atmospheric Protective Ensemble (SCAPE) suit testing during 
each recycle to include: high intensity light inspection, functional testing of the relief valves, air flow rate 
testing, and a final leak check on the suit.  The contractor shall collect, analyze, and report detailed data on 
SCAPE suit maintenance, performance and life expectancy as described in DRD 3.2.4-02.  
 
In addition to this, the contractor shall establish a program to test suit fabric and components based on age 
and number of uses to monitor, project suit life expectancy, and investigate, categorize, track and trend 
SCAPE close calls and anomalies.  
 
The contractor shall perform a detailed analysis of data, develop performance metrics that will validate suit 
integrity and identify any negative trends before the level of risk is increased.  Performance metrics shall be 
a partnered product between the Government and the contractor.  The contractor shall also modernize 
existing and/or develop new computer databases programs to gather data and generate reports.   



DATA REQUIREMENT 

CONTRACT APPLICATION INFORMATION FOR DRL __  MOD 135__________ 
A.  ITEM NO. 
3.2.4-02 

B.  LINE ITEM TITLE: 
                                                                    WBS 3.2.4, Propellants and Life Support  
C.  OPR. 
 
TA-E3 

D. TYPE 
 
 

E.  INSPECT/  
     ACCEPT 
   

F.  FREQ.  
 
Monthly 

G.  INITIAL SUB. 
 
4-01-05 

H. AS OF DATE 
 
 

J.  REMARKS: 
 

K.  DISTRIBUTION 
 

TOTALS 

TA-E3 NO. TYPE 
JP-B    
   
   

DATA REQUIREMENT DESCRIPTION 
1.  TITLE  
Self Contained Atmospheric Protective Ensemble (SCAPE) Suit Performance and Reliability Report  

2.  NUMBER 
  

3.  USE 
To gain insight into the performance and condition of Self Contained Atmospheric Protective Ensemble suits.  
To assess the effectiveness of SCAPE suit maintenance.  To assess the reliability of suits in the field and to 
identify any risks involved in utilization of suits. 
 
 

4. DATE 
 

 5.  ORGANIZATION 
  

7.  INTERRELATIONSHIP 
 
 

6.  REFERENCES 

8.  PREPARATION INFORMATION 
Provide a summary report to the SCAPE user community to include performance, reliability and infield damage.  Data shall be 
collected, analyzed and reported for  all SCAPE use, and shall include but not be limited to, the following: 

  
1. SCAPE Infield Damage and Infield Performance Reporting 

- Report provided to all users 
- Detailed reports provided to organizations with negative trends or damage rates that are significantly higher than 

average 
2. SCAPE Suit Reliability Report 

- Data analysis, trending and reporting will be provided on the following: 
- Close Calls and Anomalies including investigations and corrective actions 

                                  - Damage characterization and analysis 
                                  - Exposures 

                        - Maintenance (repetitive component repairs) 
 

Format of the summary report must be partnered with TA-E3. 
 
 
 
 
 

KSC FORM 16-246 (REV. 1/82)  COMPUTER GENERATED 
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d. Add the following to the Statement of Work (SOW), paragraph 2.3 entitled “One-Time Special Projects 
For Customers” 
 
        Provide launch operations support for NASA New Horizon mission and RTG power source during 
the FY05 and 06 spacecraft processing flow, flight hardware movement, and launch activity. Specifics 
are contained in Technical Exhibits 2.3-02 Security and 2.3-03 Health Physics. 
 
 
In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor’s proposal for adjustment, the contractor hereby releases the government from any and all 
liability under this contract for further equitable adjustments attributable to such facts and circumstances 
giving rise to the proposal for adjustment. 
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 279
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $231,656,441 $14,016,147 $245,672,588
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $251,522,345 $14,016,147 $265,538,492

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,168,894 $65,549,025 $1,224,717,919

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04

Page 1 of 3
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 278
OPTION 1B
(10/01/04-09/30/05) $278,388,125 $18,706,992 $297,095,117
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 280 $93,595 $7,488 $101,083
Total FY05 $304,377,665 $18,714,480 $323,092,145

(10/01/05-09/30/06) $258,532,446 $17,061,334 $275,593,780
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $665,876 $53,270 $719,146
Total FY06 $288,299,976 $17,114,604 $305,414,580

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $598,209,796 $36,271,656 $634,481,452

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,024,193,418 $117,324,565 $2,141,517,983

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,009,047 $17,419,179 $281,428,226
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $295,876,317 $17,419,179 $313,295,496

(10/01/07-9/30/08) $270,894,362 $17,864,501 $288,758,863
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $304,343,199 $17,864,501 $322,207,700

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,605,947 $35,874,595 $643,480,542

TOTAL CONTRACT
VALUE INC. OPTIONS $2,631,799,365 $153,199,160 $2,784,998,525

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.

Page 3 of 3
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Available 
Award Fee 

Through Mod 
279

Total Award 
Fee For 
Mod 280

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 279

Earned 
Award Fee 
Mod 280

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,848,446  $5,848,446 $5,320,319  $5,320,319 91%Mod127
04/01/02 09/30/02 $9,777,777  $9,777,777 $8,695,828  $8,695,828 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/05 03/31/05 $9,630,411 $76 $9,630,487
04/01/05 09/30/05 $9,294,381 $7,412 $9,301,793
10/01/05 03/31/06 $8,640,244 $53,270 $8,693,514  
04/01/06 09/30/06 $8,645,863 $0 $8,645,863  

 
BASIC SUBTOTAL $126,744,002 $60,758 $126,804,760  $117,324,565 Earned & Available

 
 

10/01/06 03/31/07 $8,701,973 $8,701,973
04/01/07 09/30/07 $8,718,207 $8,718,207  
10/01/07 03/31/08 $8,922,780 $8,922,780
04/01/08 09/30/08 $8,940,720 $8,940,720

OPTION SUBTOTAL $35,283,680 $0 $35,283,680
GRAND TOTAL $162,027,682 $60,758 $162,088,440  

 
   

  
 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 -$207,322
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 -$14,865,905
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229

TOTAL $2,141,517,983 $1,671,966,889 $134,774,814 $1,806,741,703

 

 

 

ARTICLE G-2
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 
1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001   12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2 J-BOSC Tech Exhibit 5.5-812 06/97 CCAFS Refuse Collection Services 205 
2.2.2 J-BOSC Tech Exhibit 5.5-814 07/97 CCAFS Refuse Collection Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-815 10/97 Florida Annex Refuse Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-816 10/97 Florida Annex Refuse Collection Services 205 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-819 10/97 Florida Annexes Grounds Area and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and CCAFS 205 
2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 

2.3 J-BOSC Tech Exhibit 2.3-02 04/05 Security Support for New Horizon Mission 280 
2.3 J-BOSC Tech Exhibit 2.3-03 01/05 Health Physics Services Support for New Horizon Mission 

  
280 

2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 
3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 

3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 

2 
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  7/03 Baseline Realignment Security Posture Table FY04-08 239 
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CCSMO  Technical Exhibit  2.3-02 Security Support   

Element PI Work Work Description 
Hours 

Cal Labor Category 

FY05 Oct 
04 thru 
Sep 05 

FY06 Oct 
05 thru Sep 

06 
  

     Hours Hours   

Security 

Provide security 
for offload of LV 
and documents 
from aircraft 
landing on 
delivery and 
aircraft departure 
on return of 
hardware. 

Roadblocks (2 people x 4 
hours) 8.00 Security Officer 8.00  

  

Security 

Provide Convoy 
Support for arrival 
of RTGs 

Special Security  Escorts 
(2 people x 1 hour) Gate 
3 to RTGF 2.00 Security Officer  2.00

  

Security 
Provide Security 
at RTGF 

Entry control and Rover  
(2 people x 24 hours a 
day from RTG arrival until 
moved to VIF [90 days]) 4,320.00 Security Officer   4320.00

  

Security 
Provide Security 
at PHSF 

Control entry to highbay 
(1 person x 24 hours a 
day from arrival until 
move to VIF moved -75 
days) 1,800.00 Security Officer 1080.00 720.00

  

Security 
Provide Security 
at VIF 

Gate Control & rover (2 
people x 24 hours x 60 
days 2,880.00 Security Officer   2880.00

  

Security 
Provide Security 
at ASOC 

Rover (1 person x 24 
hours x 60 days) 1,440.00 Security Officer  1440.00   

Security 

Provide Security 
escort of Payload 
to VIF 

Security Escort (3 
persons x 2 hrs) 6.00 Security Officer  6.00

  

Security 

Provide Security 
escort of LV from 
VIF to pad 

Security Escort (3 
persons x 2 hrs) 6.00 Security Officer  6.00

  

Security 
Provide Security 
for RTG to Pad 41 

Special Security  Escorts 
(13 people x 8 hours) to 
Pad 41 104.00 Security Officer  104.00

  

Security 
Provide Security 
at Level 6 at VIF 

Entry Control - Level 6 (1 
person x 36 hours) from 
RTG arrival at pad until 
launch  36.00 Security Officer  36.00

  

Security 
Provide K-9 
Sweeps 

Ordance Sweeps at 
various times ( 1 K-9 Unit 
for 40 hours) 40.00 Security Officer 15.00 25.00

  

Security 

Provide security 
plans, post orders 
and other 
coordination 

Administrative ( 2 people 
for 320 hrs.) 640.00 

Security 
Supervisor 500.00 140.00

  

Security 

Security Training 
for Special 
Equipment 

Familiarization with SNM 
equipment (40 people x 4 
hours) 160.00 Security Officer 160.00  

  

Security 
Provide security 
at level 5 VIF 

Entry Control level 5 (1 
person x 24 hours  x 28 
days (7 dys a wk-4 wks) 672.00    672.00

  

Security 
Special Convoy 
Training 

Provide proper protection 
for RTG Convoy (29 
People x 40 hours) 1,160.00 Security Officer  1160.00

  



Security 
Provide Security 
for Media Events 

Media Control/Crowd 
Control for media events ( 
2 people x 16 hours) 32.00 Security Officer  32.00

  

Security 
Provide Security 
at RADCC 

Entry Control (1 person x 
8 hours x 7 days) 56.00 Security Officer  56.00   

Services 

Provide security 
and traffic control 
for transportation 
of SV, and/or 
classified AGE, 
documentation, 
etc during 
campaign 

Roadblocks (3 people x 5 
hours) NOT LAUNCH 
RELATED 15.00 Security Officer  15.00

  

      13,377.00   
  
1,763.00  

 
11,614.00   

 
 

 



                                January 2005 
  
 

Technical Exhibit  2.3-03 
Health Physics (HP) Services Support 

For New Horizon Mission  
Requirements: 
 
FY-05 

• RTG Operations at RTGF (September (23 days)) 
-One HP specialists 8 hrs/day X 23 days = 184 hrs 

 
FY-06 

• RTG Operations at RTGF ( October (20 work days), November (22 work days), December 
(22 work days), and January (8 work days)) 
-One HP Specialists 8 hrs/day X 72 days = 576 hours 
 

• Launch Contingency Operations (January (10 work days)) 
-12 Environmental Health Specialist 8 hrs/day X 3 days =288 hrs 
 
 
NOTE:  The requirements above reflect a total of 1,048 labor hours.  The contractor has 
proposed a total of 1,036 labor hours which has been accepted by the Government.   
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